Project Name

Agency / Division: OeHI - Governor's Office of eHealth Innovation

OeHlI - Automated and Integrated Consent

OeHI - Telehealth/Broadband

OeHlI - Advance HIE Rollup

OeHlI - Care Coordination

OeHlI - Consumer Portal for Health

OeHI - MDM

OeHlI - Systems Integrator

OeHl - Data Governance

OeHI - PMO

OeHl - eCQM

Project
Phase

Initiate

Initiate

Plan

Plan

Plan

Plan

Plan

Execute

Execute

Execute

Total Projects for OeHI - Governor's Office of eHealth Innovation: 10

Overall
Status

20 2 28 2% I 2R 2R 2% 2K

Schedule
Status

TS

v AR 2B 2B 4

Scope
Status

v A8 2B 28 2B 28 2B 2B 2B 2B 4

Budget
Status

v A8 2B 28 2B 28 2B 2B 2B 2B 4

Policy
Status

A8 2B 28 2 28 2B 2B 2B 2B 4

Active Project Dashboard

Start Date

11/1/17

9/5/19

1/1/17

11/1/17

11/1/17

1/1/17

1/1/17

11/1/17

6/1/19

1/1/17

End Date

9/30/22

6/30/22

9/30/22

9/30/22

9/30/22

9/30/22

9/30/22

9/30/22

9/30/22

9/30/22

Agency Total:

%

Complete

5%

0%

10%

10%

10%

15%

30%

40%

80%

30%

Planned
Budget

$1,250,000

$0

$1,125,000

$1,500,000

$1,600,000

$1,695,000

$800,000

$1,500,000

$830,000

$5,443,333

$15,743,333

Actual to Date

$0

$0

$0

$70,000

$150,000

$25,000

$70,000

$30,000

$70,000

$70,000

$485,000

Remaining
Budget

$1,250,000

$0

$1,125,000

$1,430,000

$1,450,000

$1,670,000

$730,000

$1,470,000

$760,000

$5,373,333

$15,258,333

% Spent

0%

0%

0%

5%

9%

1%

9%

2%

8%

1%

5-Year
Plan
(Y/IN)

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes




